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FaaS Devops Roadmap 

This page contains information about roadmap for devops, but may include description to actual issues and developments. 

RESPONSIBLE: Content is defined and maintained by devops team. 
 

 

 

Action Description Priority 
(1-lowes, 
5-highest) 

Status Due Date / 
Date of 
finalization 

Assigned to Comment 

Transition to .org domain GEANT changed the domain which is 
officially used: from geant.net to 
geant.org. This needs to be reflected on all 
geant services. This is not high priority for 
FaaS, as names under geant.net are used 
only for maitanence purposes. 

3  FINISHED   Nebojsa Ilic,  
Jadrzej Jajor 

 

PyFF update PyFF software used in FaaS had an issue 
which made problem validating metadata 
with eduGAIN. Although eduGAIN 
validator was changed so that the error is 

4  FINISHED   Nebojsa Ilic,  
Jadrzej Jajor 

 

https://wiki.geant.org/display/timops/Transition+to+.org+domain
https://wiki.geant.org/display/%7Efederated-user-2907
https://wiki.geant.org/display/timops/PyFF+update
https://wiki.geant.org/display/%7Efederated-user-2907


FaaS Devops Roadmap Nebojsa Ilic 
 

 

 

 

Action Description Priority 
(1-lowes, 
5-highest) 

Status Due Date / 
Date of 
finalization 

Assigned to Comment 

longer not reported, issue was fixed in 
PyFF software, so all FaaS instances needs 
to be updated. 

Implement second geo-
redundant HSM partition for 
FaaS 

Important to add underpin the availability 
of the service. HSM is used to metadata 
signing and is a critical part of the service. 

4  IN PROGRESS  06 Nov 2016  
/- 

Nebojsa Ilic, Jadrzej 
Jajor,NORDUnet 
NOC, 

 

Define OLA and operations 
procedures with NORDUnet 

To clearly define what are the levels of 
provided service. 

3  NOT STARTED     

Revise need of training and 
validation machines. If not 
needed anymore, retire the 
VMs, and update 
documentation elsewhere 

In order to release VM resources that are 
no longer needed. 

3  NOT STARTED   Nebojsa Ilic,  
Jadrzej Jajor 

 

Implement measuring and 
reporting for usage of FaaS 
instances 

Define first what can be monitored to 
track usage of FaaS instances - number of 
logins, changes to metadata, changes of 
number of registered IdPs/SPs etc. 

4  NOT STARTED  01 Dec 2016  
/ - 

Nebojsa Ilic,  
Jadrzej Jajor 

 

Deployment of FaaS instance 
for MARNET 

Request received from MARNET eduGAIN 
SG deputy delegate on 05.10.2016. 

5  IN PROGRESS  12 Oct 2016 / Nebojsa Ilic, Jadrzej 
Jajor,NORDUnet 
NOC, 

 

 

https://wiki.geant.org/display/%7Efederated-user-2907
https://wiki.geant.org/display/%7Efederated-user-2907
https://wiki.geant.org/display/%7Efederated-user-2907
https://wiki.geant.org/display/%7Efederated-user-2907
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